
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: MAR 2 0 1992
SUBJECT: ACTION MEMORANDUM: Authorization for Additional Funding

for Remedial Design at the NL Industries/Taracorp Site
in Granite City, Illinois

PROM: David A. Ullrich, Director OR1G1NAL SIGNED BY
Waste Management Division DAVID A. ULLRICH

TO: Valdas V. Adamkus
Regional Administrator

Purpose

This action memorandum requests authorization for additional
funding for Remedial Design (RD) activities at the NL
Industries/Taracorp Site in Granite City, Illinois (NL Site). This
RD will be performed under an Interagency Agreement with the U.S.
Army Corps of Engineers.

Background

On July 4, 1990, U.S. EPA issued special notice letters to the 380
potentially Responsible Parties (PRPs) at the NL Site. Under the
letters, the deadline for the PRPs to provide U.S. EPA with a "good
faith" offer to perform the RD and Remedial Action (RA) at the site
under a Consent Decree with U.S. EPA was August 31, 1990. Although
three separate offers were received on that date, none of the
offers constituted a "good faith" offer. U.S. EPA then issued a
Unilateral Administrative Order (UAO) to the top 49 PRPs on
November 27, 1990. The UAO ordered the recipients to perform the
RD/RA at the NL Site. On or before January 18, 1991, the PRPs
provided U.S. EPA with notices of intent to comply/not comply with
the Order. U.S. EPA has determined that the PRPs are not in
compliance with the UAO and that U.S. EPA should perform the RD for
the NL Site. The RD, which is now estimated to cost $2,250,000,
has received funding of $1,450,000 under previous action memoranda
signed on February 12, 1991 and May 22, 1991.

Estimated Coat and Schedule

This funding covers costs associated with activities outlined in
the original Scope of Work. These activities provide for
performance of the Remedial Design in its entirety. To accomplish
this, we are requesting an additional $800,000. Of this money,
$300,000 is for completion of pre-design soil sampling, and
$500,000 is for development of RD Plans and Specifications.
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This will bring the total project funding up to $2,250,000. This
additional funding is being provided by the FY'92 2nd Quarter
Superfund Comprehensive Accomplishments Plan (SCAP).

Estimated Previous Current
Time Cost Requests Request

21 months $2,250,000 $1,450,000 $800,000
(REMEDIAL DESIGN)

The funds provided are necessary to complete the pre-remedial
design activities specified in the Scope of Work. The Remedial
Project Manager has reviewed the estimated costs and considers them
reasonable for the work to be performed. This action also extends
the project and budget periods through June 30, 1993. The original
project and budget periods expired June 30, 1992.

p aeomin endat ion

This request has been coordinated with the appropriate offices in
the Region. I recommend that the funds be authorized for the NL
Industries/Taracorp Site in Granite City, Illinois.

Attachments
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